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CCR No. 96-0920B Logged Date 8 / 2 8 / 9 6 Rev. B Request Type CCR

Priority Routine Urgent X Emergency Affected Release A, B Change Class I I

Title (description)
EOSD Functional Requirements Change Based on RbR to L4 Architecture Evaluation.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Database AC-96-0412

RTM Change X Start New Baseline

Problem
Various requirements were found to be deficient in completeness, classification, coverage and
unde r s t andab i l i t y .
CCR 96-0950, relating to the deletions of FOS in the Segment class shall supersede this CCR.
Suggest the CCR 96-0950 and CCR 96-0920 be worked concurrently.
Note:  Revision A not implemented. Revision B added the technical baseline date and Req_key to
change Table 1. Technical baseline date and Req_key is used for change tracking purposes.

Proposed Solution
Correct RbR requirement deficiency according to direction in Table 1 (Attachment),  EOSD-ECS
System Wide Requirements.
Action: Development of L4 requirements to satisfy EOSD0560 and EOSD0700. Req_type was
procedural, change to functional. Referenced Acceptance Procedure (411/VE1) does not provide
bench mark test or test data sets.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO X Subconts

A.1 X Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator John L. Sims, Jr. (ßigned)  John L. Sims, Jr.                9/10/96
Signature Date

Office Office Manager (Signed) Farzad Davarya                 9/10/96
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   R. E. Clinard       9/11/96
Signature Date
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